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Troublshooting BUTC2-12. Act/Deact of B[-CY mode and powering ON/OFF BUTC2-12

GMT

06:00-06:10

06:00-06:05
06:05-06:15

06:10-06:40
06:15-06:45
06:40-07:15

06:45-07:15
07:15-07:35
07:35-08:00
08:00-08:20
08:20-10:20
08:20-09:35
08:20-08:30
08:20-08:30
08:30-08:55
08:30-09:30
08:30-10:00
08:50-09:00
08:55-09:45
09:15-09:25
09:25-09:45
09:30-10:45
09:35-10:35
09:45-10:45
10:00-10:45
10:20-11:50

10:35-13:05

10:45-11:45
10:45-11:00
10:45-10:50
10:45-11:50
10:50-11:20

Crew

CDR

FE-2,FE-4,
FE-5,FE-6

FE-3
FE-3

CDR,FE-2,FE-4,

FE-5,FE-6
FE-3

CDR,FE-2,FE-4,

FE-5,FE-6
FE-3

FE-4
CDR
FE-2
FE-6,FE-5
FE-6
FE-2
FE-5
FE-3
FE-6
FE-3
FE-3
FE-2
CDR
FE-3
FE-6,FE-5
FE-4

CDR

FE-5
FE-6
FE-3
FE-2
FE-3

Activity

Station inspection
Testing CWP in SM
Inspecting cnctr CM-Y on MHP-HC behind pan.139 ACY

Station inspection

Reaction self test
Station inspection

Post-sleep
Post-sleep
Breakfast

Breakfast

DPC (S-band)

Breakfast

Work prep

Unloading Progress 416, updating IMS
Lower limb veins study

KASKAD. Manual mixing in bioreactor
JAXA-SM — procedure review

JAXA — prep for video downlink

Unloading Progress 416, updating IMS

PE ARED

CIR - rack guides removal

JAXA — video downlink

Activating camcorder to record Robonaut activities in Node 2
Robonaut — worksite prep

Lower limb veins study

PE T2

Hardware setup for Robonaut

JAXA — SM - setup for photo/video downlink
PE TVIS-3

Troubleshooting FETC2-12: removal of INUB, R&R of BC1 INLUB, installation of
MUB. Specialist tagup.(S-band)

Educational payload ops procedure review
JAXA-SM - cleanup ops

ROBONAUT- MPC setup

PNEVMOKARD. Experiment session
Robonaut powerup



11:35-12:15
11:05-11:35
11:20-11:35
11:45-12:15
11:50-13:05
11:50-12:30
12:30-13:00
12:35-13:05
12:50-13:00
12:55-13:05
13:00-14:00

13:05-14:05
14:00-15:10
14:05-16:35

14:05-14:35
14:05-14:50
14:35-15:35
14:50-15:05
14:50-15:00
15:05-15:15
15:10-16:40
15:10-16:00
15:15-15:35
15:20-15:50
15:35-16:50
15:35-15:40
15:40-15:50
15:50-15:55

15:565-16:15

16:20-16:30
16:20-16:40

16:30-17:50

16:35-17:35
16:40-17:10
16:40-17:00
16:50-17:50
17:00-17:20
17:10-17:20

FE-3,FE-6
FE-6
FE-3
FE-5
FE-2
FE-4
FE-4
FE-5
FE-3
FE-6
FE-4

CDR,FE-2,FE-6,

FE-5,FE-3
FE-4

CDR

FE-2

FE-3,FE-6,FE-5

FE-2
FE-5
FE-3
FE-3
FE-6
FE-4
FE-3
FE-5
FE-2
FE-3
FE-3
FE-5,FE-3
FE-5,FE-3
FE-3
FE-5

FE-4

FE-3
FE-5
FE-6
FE-2
FE-6
FE-5
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HTV. Cargo transfer

SAFER checkout

Journal entry

SAFER checkout

PE ARED

COX maintenance

Prep for R&R of 23A288 (A5) in FGB CYEK - review of animation video
SLAMMD - hardware setup, connect INK HRF to SLAMMD, SLAMMD powerup
HRF - MK PC2 troubleshooting and report on the results

Conference on HTV- delivered cargo

Midday meal

Midday meal

Unloading Progress 416, updating IMS

Troubleshooting FETC2-12: removal of INUB, R&R of BC1 lNLB, installation of
MUB Specialist tagup.(S-band)

BKC laptops antivirus update

EVA procedure review

Unloading Progress 416, updating IMS
SLAMMD - check run

HMS — defibrillator inspection

Robonaut power off

PE ARED

Transfering USOS liquid waste into WDS ATV (start)
HRF1-SLAMMD. Body mass measurement
VIABLE - bag inspection

PE TVIS-2

Robonaut — Camcorder config in Lab module
PAO equipment prep

Crew prep for PAO

PAO

BCAT-C1 — timer reset

HRF1-SLAMMD. Body mass measurement

Repairing link-rod and replacing sleeve for BB-3M generator unit Specialist tagup
if needed.(S-band)

PE T2

VIABLE-PL - photo

HRF1-SLAMMD. Body mass measurement
Unloading Progress 416, updating IMS
SLAMMD - teardown

BSA cycling end



17:15-18:45
17:20-17:30
17:30-17:50
17:35-19:05
17:50-18:50
17:50-18:45
17:50-18:10
17:50-18:50
18:15-19:05
18:45-19:05
18:45-18:50
18:50-19:05
19:05-19:30
19:30-19:35
19:30-21:30
19:30-19:35
19:30-19:40
19:35-21:15
19:35-19:40
19:40-21:30
21:15-21:20
21:20-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

CDR
FE-6,FE-5
FE-5,FE-6
FE-3

FE-4

FE-6

FE-2

FE-5

FE-2
CDR

FE-6
FE-4,FE-5,FE-6

FE-6
CDR,FE-5,FE-4
FE-3

FE-2

FE-3

FE-6

FE-2,FE-6

FE-3

FE-3

FE-3

CDR,FE-4

CDR,FE-2,FE-4

Page 3 of 3

PE TVIS-3

REBA battery install

REBA-powered equipment check

PE ARED

PE VELO-3

PE T2

IMS update

PE CEVIS

Evening work prep

Repress of BX BC "Electron VM" prior to activation
T2 — data transfer software deactivation
Evening work prep

DPC (S-band)

Pre-sleep

Pre-sleep

Photo/TV playback start

KASKAD. Manual mixing in bioreactor
Pre-sleep

Display power off

Pre-sleep

BCAT reminder

Reaction self test

Photo/TV playback stop

Sleep

ECON - observation and photography
Disaster zone imagery

Roskosmos website reports prep

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: Dinner, Daily food prep, pre-sleep

End of Radiogram



